

Occupational Safety and Health Center Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post pf IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>A. Policy Development Thru the Governing Board</b>												
	<ul style="list-style-type: none"> <li>- Board Meetings - at least 6 meetings</li> <li>- Sectoral Consultations (labor and Employer- as needed)</li> <li>- Personal &amp; Other Miscellaneous Services                             <ul style="list-style-type: none"> <li>a. Discretionary - for chairman</li> <li>b. Per Diem - for 2 members</li> <li>c. RATA - for 3 members</li> </ul> </li> </ul>	GB						SIF		180,000.00		budget included in PS Item
								SIF		150,000.00		
<b>B. INFORMATION, EDUCATION, COMMUNICATION AND TRAININGS</b>												
B.1	<ul style="list-style-type: none"> <li>a. Communication Program                             <ul style="list-style-type: none"> <li>1. Social Media                                     <ul style="list-style-type: none"> <li>-weekly posting/boosting of OSH Info per region</li> </ul> </li> <li>2. Press Releases-                                     <ul style="list-style-type: none"> <li>- 3 good news &amp; 4 regular news per month</li> <li>- supplies and materials</li> </ul> </li> <li>3. Press briefings/coverages -                                     <ul style="list-style-type: none"> <li>- 8 press briefings</li> <li>- meals for press</li> <li>- transportation (airfare/van rental)</li> <li>- courier services</li> <li>- per diem and allowance</li> <li>- supplies and materials</li> </ul> </li> <li>4. Regional Public Info. Drive/Campaign                                     <ul style="list-style-type: none"> <li>- 8 RPIC/Ds</li> <li>- notary for contracts</li> <li>- supplies and materials</li> <li>- transportation expenses</li> <li>- meals</li> <li>- courier services</li> <li>- per diem and allowance</li> </ul> </li> <li>5. Advertisements                                     <ul style="list-style-type: none"> <li>- 60 airings (quarterly)</li> <li>- TV advertisements /Movie ads/ Radio Ads</li> <li>includes production and airtime costs and supplies</li> <li>- Newspaper Ads</li> <li>Publishing cost and supplies</li> <li>- Nationwide Video/Jingle making</li> </ul> </li> </ul> </li> </ul>	TPID		Q1-Q4	Q1-Q4	Q1-Q4	Q1-Q4			120,000.00		
		SVP/Shopping								520,000.00		
		Direct Contracting								3,320,000.00		
										20,000,000.00		
										1,000,000.00		
										1,000,000.00		



Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post pf IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	allowances/ transportation expenses- airfare/fuel/toll fee/ courier service for training materials/ supplies											
	b.2 COSH Training -OSHC led NCR 12 batches, 8 Free underserved sector -In coordination with OSHNet 45 batches - Including certificate paper/ jacket/courier service for certificate of completion/ supplies	SCD						SIF		5,500,000.00		
	b.3 Specialized Courses <i>Health Control Division (2 batches each training)</i>							SIF		224,355.57		
	1. Emerging Health Issues in the WP - for 2 batches - Including communication/per diem transportation/meals/supplies/ training materials & equipment	HCD	lease of venue									
	2. Work-related Diseases - for two batches - Including communication/per diem transportation/meals/supplies/ training equipment	HCD	-do-							219,926.86		
	3. Ergonomics In the Workplace - for two bathces - Including communication/per diem transportation/meals/supplies/ training materials & equipment	HCD	-do-							241,152.09		
	4. Drug Assessment Team Training - for three batches - Including communication/per diem transportation/meals/supplies/ training materials & equipment	HCD	-do-							290,154.03		
	<i>Environment Control Division</i>											
	1. 40 Hour - Industrial Hygiene Training - 1 batch - Including communication/per diem transportation/meals/supplies/ training materials & equipment/ airfare/toll fees/gasoline	ECD	lease of venue							215,000.00		
	2. Seminar on the Safe Use of Chemical at Work - 1 batch -including communication/per diem	ECD	lease of venue							249,000.00		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Total	Estimated Budget (Php)		Remarks (brief description of Program/Project)
				Ads/Post pf IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			MOOE	CO	
	transportation/gasoline/toll fees meals/training materials/courier 3. WEM Training Workshop - 2 batches - including communication/per diem transportation/meals/supplies/ training materials & equipment/ airfare/toll fees/fuel/courier	ECD	lease of venue							387,000.00		
	4. Industrial Ventilation Training - 1 batch - communication/training materials and equipment/meals	ECD								249,000.00		
	<i>Safety Control Division</i> 1. Fire Safety Orientation - 6batches - including meals/honorarium/per diem and other allowances/ training supplies and materials/ courier service	SCD					SIF			350,000.00		
	2. Crane/Forklift Safety - 2 batches - including training materials and other supplies/meals/honorarium	SCD					SIF			200,000.00		
	3. Scaffolding - 2 batches/1 Free for labor unions - including training materials and other supplies/meals/honorarium	SCD					SIF			360,000.00		
	<i>Training and Public Info Division</i> 1. Learning Sessions on OSH Topics - per request	TPID					SIF					
	2. OSH Appreciation Course - per request						SIF			86,876.46		dissemination of appropriate Information.
	3. OSH Trainings Informal Sector									893,000.00		
	4. OSH Orientation for Campuses Advocacy									800,000.00		
	16th NOSH Congress - November 21-22, 2018 - includes material/supplies/meals/ venue/honoraria/tokens/certificates etc.									7,000,000.00		
<b>C. Research Agenda</b>		all division		Q1-Q4	Q1-Q4	Q1-Q4	Q1-Q4	SIF				
	ECD - Amendment/Updating of Rule 1070 of the OSHS									300,000.00		To support policies within the osh system with research.
	- Research on Exposure Evaluation of Work connected illness claims - training materials/supplies/per									300,000.00		

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post pf IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	dlem/honorarium/transportation/ fuel/toll fees/courier HCD - Research on work-Realted Stress - Updating the Medical Examination protocol for the early detection of Occupational Diseases of ECC - Research-Inventory of Best Practices on OSH - Research-Compliance of Large Scale Establishments In PEZAs to OSHS Rule 1960  SCD - Construction Safety Research							SIF		154,754.15 55,812.01  5,190.75 1,073,505.08		
<b>D. Technical Assistance/Services</b>				Q1-Q4	Q1-Q4	Q1-Q4	Q1-Q4	SIF				
	1. Conduct of WEM 2. Evaluation of ventilation system 3. Asbestos/Mineral Dust Analysis 4. Dsut Respirator Filtering Efficiency Testing 5. OSH Investigation 6. PPE Testing 7. Safety and Health Audit 8. Testing of Boilers/Pressure Vessels Evaluation of Cranes/Elevator Forklifts 9. Scaffolding Erection NC II Assessment 10. OH Examination to workers 11. Medical exam/consultations 12. Pneumoconiosis Medical Surveillance 13. Assistance to TRC review of ECC - no. of TRC meetings 14. Video Dubbing 15. Function assistance 16. GOPD Monitoring 17. Accreditation of OSH Practitioners - no. of accredited STOs, consultants and consultancy organizations 18. Consultants, STOs, SCOs, WEM Providers and Testing Organization of Construction Heavy Equipment							SIF -do- -do- -do- SIF -do- -do- -do- -do- -do- -do- -do- -do- -do- -do- -do- -do- -do- -do-		750,000.00 100,000.00 200,000.00 100,000.00 200,000.00 120,000.00 100,000.00 50,000.00  50,000.00 1,574,451.76 1,533,470.43 109,798.51     1,200,000.00  200,000.00		
<b>E. OSH Network</b>												
	1. Institutional Membership in Local	all		Q1-Q4	Q1-Q4	Q1-Q4	Q1-Q4	SIF		150,000.00		

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Total	Estimated Budget (Php)		Remarks (brief description of Program/Project)
				Ads/Post pf IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			MODE	CO	
	and International Organization including Library - webinars/journals/trainings 2. Attendance to ASEAN-OSHNet -participation to ASEAN-OSHNet related activities 3. Attendance to ASEAN Network on IH Industrial Hygience (ANOH)Conference 4. Safe Youth at Work 5. Attendance to ILD Conference 6. Attendance to World Day for Safety and Health 7. Technical inputs to polcies & programs on OSH related Inter-agency activities 8. OSH Netwrok Assessment & Planning Workshop (local) 9. DOLE related activities - cluster related activities - Labor Day Celebration - MYPA/corplanning - DOLE anniversary - Independence day - Sportsfest & cultural activities - Convergence Activities - Regional Coordinating Council mothly meeting 10. International Network - ILO-ASEAN OSHNET, KOSHA - CIDA, ACGIH - JICA, ADB, World Bank, JISHA 11. Assistance to OHNet Regional Summit 12. Inter-Agency Linkages 13. Region-Wide Monitoring of STOs and OSHNets	concerned staff -do- -do- -do- -do- -do- -do- -do- -do- -do- -do- -do- -do- -do- -do- -do- -do- -do- -do- -do-										
				Q1				SIF		300,000.00		
								SIF		150,000.00		
								SIF		300,000.00		
								SIF		500,000.00		
				Q2				-do-		500,000.00		
				Q1-Q4	Q1-Q4	Q1-Q4	Q1-Q4	SIF		294,056.16		
								SIF		200,000.00		
				Q1-Q4	Q1-Q4	Q1-Q4	Q1-Q4	SIF		1,650,000.00		
								SIF		300,000.00		
				Q1-Q4	Q1-Q4	Q1-Q4	Q1-Q4	SIF		600,000.00		
				Q1-Q4	Q1-Q4	Q1-Q4	Q1-Q4	SIF		250,000.00		
				Q1-Q4	Q1-Q4	Q1-Q4	Q1-Q4	SIF		150,000.00		
<b>F. Management Support Programs</b>												
F.1	1. General Administration a. Building Management - building maintenance - building insurance - Janitorial Services - Security Services - office space rental (REUs) b. Supply and procurement mgt. - to include PPES c. Property Management	FAD	Agency to Agency  lease contract	Q1-Q4	Q1-Q4	Q1-Q4	Q1-Q4	SIF		750,000.00 24,365,405.00 6,732,000.00 1,500,000.00 2,159,000.00 2,294,688.20		



Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post pf IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
F.4	Programs(incl. drug-testing) Financial Services - Auditing Services							SIF		2,183,244.53		
<b>Capital Outlay (Budget includes Consultant Fees as needed)</b>				Q1-Q4	Q1-Q4	Q1-Q4	Q1-Q4					
	Replacement of office equipment, F&F	FAD	SVP/Shopping					charge to			800,000.00	
	Fire Proof Vault	FAD	-do-					Income			150,000.00	
	Office equipment for, F& F for CO & REU offices	CO/REU	-do-					-do-			400,000.00	
	Centralized A/C for Auditorium for REU Offices	REU	-do-					-do-			3,000,000.00	
	Aircon Split type for DATA (1 unit)	DATA	-do-					-do-			150,000.00	
	AUV Vehicles (10 units)		Public Bidding					-do-			10,000,000.00	
	ID Maker ( 13 units)		-do-					-do-			910,000.00	
	Hiring of Consultant for feasibility study for construction of additional building and electrical load	FAD	SVP/Shopping					-do-			700,000.00	
	LED Screen Outdoor 2mx4m		-do-					-do-			350,000.00	
	IPAD for REUs and DCs	CO/REUs	Public Bidding					-do-			1,155,000.00	
	Rehabilitation of STP		-do-					-do-			2,300,000.00	
	Replacement of Fire Suppression System/Fire Pump		-do-					-do-			4,000,000.00	
	Fire Protection system*		-do-					-do-			1,500,000.00	
	Instalaltion of Sprinkler system and Training Rooms*		-do-					-do-			2,000,000.00	
	Renovation of Comfort Rooms and Training Rooms*		-do-								18,000,000.00	
	Renovation of Auditorium*		-do-								3,000,000.00	
	Repainting of building* (Note: with askterisk - re-budget)		-do-					-do-			8,500,000.00	
	TPID	TPID	SVP/Shopping					SIF				
	High Resolution LED Projector	-do-	-do-								300,000.00	
	15" passive speaker - 2 units (Audi)	-do-	-do-								84,000.00	
	12" passive speaker -2 units (Audi)	-do-	-do-								70,000.00	
	Digital Spot Meter	-do-	-do-								24,000.00	
	Mobile studio light system	-do-	-do-								60,000.00	
	AF-S F4 500mm FSG ED VR	-do-	-do-								577,200.00	
	Nikon D7500 DSLR Digital Camera Kit	-do-	-do-					-do-			120,000.00	
	24 Channel Digital audio mixer	-do-	-do-					-do-			90,000.00	
	Ultra Studio 4K Extremem (black magic design) 4K multiformat hardware encoder w/ rack based breakout box	-do-	-do-					-do-			200,000.00	
	LED par 64 light & stage lights (Audi)	-do-	-do-					-do-			200,000.00	
	Wireless camera microphone system	-do-	-do-					-do-			200,000.00	




Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post pf IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Desktop computer set - for Audi and LTR2 control rm.	-do-	-do-					-do-				ISSP
	Nikor AF DX Lens (18-105)	-do-	-do-					-do-			30,000.00	
	8" active speaker(monitor) - 4 units	-do-	-do-					-do-			100,000.00	
	55" LED monitor - 3 units	-do-	-do-					-do-			180,000.00	
	HCD											
	Airconditioning unit, 2.0 HP floor standing w/ installaiton	HCD	SVP/Shppoing					-do-			150,000.00	
	Airconditioning unit, 1.5 HP wall-mounted (x-ray staff room) with installation	-do-	-do-					-do-			80,000.00	
	Atomic Absorption Sptrophotometer	-do-						-do-			6,710,000.00	
	X-ray Machine Digital	-do-	Public Bidding					-do-			8,500,000.00	
	ECD											
	Vibration Level Meter with Accelerometer	ECD	Public Bidding					-do-			1,000,000.00	
	Real-time Octave Band Frequency analyzer w/ accessories	ECD	-do-					-do-			1,000,000.00	
	Real-time Formaldehyde Monitor	ECD	SVP/Shopping					-do-			300,000.00	
	Sampling Pumps for Organic Solvents -5 units	ECD	-do-					-do-			300,000.00	
	UPS-AVR for AAS, GC-MS, UV-Vis and Laboratory refirgerator - 5 units	ECD	-do-					-do-			100,000.00	
	Digital WBGT/Heat Stress Monitor	ECD	-do-					-do-			200,000.00	
	Chemical cabinets for fammable and corrosives - 2 units	ECD	-do-					-do-			200,000.00	
	Computer desktop with printer for AAS	ECD	-do-					-do-			50,000.00	
	1 Autocad software (annual subscription)	ECD	-do-					-do-			150,000.00	
	Flow Meter Primary Calibrator	ECD	-do-					-do-			600,000.00	
	Emergency preparedness equipment (fire extinguisher, emergency lights spill kit, first aid kit, etc.)	ECD	-do-					-do-			200,000.00	
	PH conductivity meter	ECD	-do-					-do-			200,000.00	
	Sieve/shaker machine	ECD	-do-					-do-			7,000,000.00	
	Dust Respirator Testing Apparatus w/ accessories	ECD	Public Bidding					-do-			400,000.00	
	Vacuum Filtration set-up	ECD	SVP/Shopping					-do-			400,000.00	
	SCD											
	Renovation of SCD laboratory/office	SCD	SVP/Shopping					-do-			150,000.00	
	Iwata Industrial Fan - 2 units	-do-	-do-					-do-			100,000.00	
	Lock-out/Tag-out/Safety Barricade	-do-	-do-					-do-			20,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Total	Estimated Budget (Php)		Remarks (brief description of Program/Project)
				Ads/Post pf IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			MOOE	CO	
	ISSP ISSP (Reb-budget 2017)	CO CO	Public Bidding -do-					-do-			6,133,200.00	
	Building and Equipment Maintenance - replacement of defective A/C and other office equipment - contingency and emergency expenses for CO & REU facilities - cable/internet connection for OED Projects for Social Protection for Workers in the Informal sector Funds for Disaster/Calamity/Clearing Operation	CO/REU						-do-		2,500,000.00	7,900,000.00	
								-do-		1,500,000.00		
								-do-		1,500,000.00		
	TOTAL MOOE and Capital Outlay									150,444,230.44	100,793,400.00	


Prepared by:

  
Josephine C. Tamayo  
Supply Officer II

Recommending Approval:

  
ENGR. JOSE MARIA S. BATINO  
BAC Chairman

Approved by:

  
NABIL C. BINAG, CE  
Executive Director